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ABSTRACT. Pilot projects appear in many forms in policy making and management. In an effort to
understand the nature and use of pilot projects and improve their effectiveness, we undertake a practice-
based and theoretical study of the pilot project phenomenon. First, we examine the roles assigned to pilot
projects in the policy development literature and explore their use in a Dutch water innovation platform.
Second, we determine characteristics of pilot projects to deepen insights into the nature of the pilot project
phenomenon and the dimensions useful in the design of pilot projects. Third, we identify three pilot types
and nine ways to use a pilot project and we develop a Pilot Project Nonagon that can be used to assess pilot
projects’ uses and to compare stakeholders’ perspectives on these uses. Fourth, we identify hurdles to
diffusion of the knowledge developed from pilot projects and suggest strategies to overcome these. Lastly,
we formulate a research agenda aimed at addressing the identified knowledge gaps.
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INTRODUCTION
Water managers regularly use pilot projects as
instruments for testing innovations and implementing
policies on a restricted scale. Pilot projects are the
means of applying new approaches in a confined
field setting to learn about the innovation–context
interaction and to use these lessons for improving
the innovation or adjusting management practices
and policies. According to Greenberg and Shroder
(2004), the use of pilot projects is growing. Indeed,
it is not uncommon for studies on complex societal
problems to recommend pilot projects before policy
development proceeds further, nor for large
research projects to include pilot projects in their
initial proposals, such as with the EU-Interreg IIIb
Freude am Fluss project. Historically, the formal
use of pilot projects as a policy instrument was
stimulated by the demand of the US congress in the
1960s to develop evidence for legislation (Cabinet
Office 2003) and to justify policies (Martin and
Sanderson 1999). Today, they are widely
considered to provide a means of dealing with the
complexity of social–ecological systems and their
associated uncertainties, the dynamics and new
challenges deriving from climate change and
ongoing and increasing pressure on natural
resources (Cosgrove and Rijsberman 2000, Olsson
et al. 2004, Dehnhardt and Petschow 2008,
Frantzeskaki et al. 2008).
Despite the positive attributes and the high
expectations that pilot projects will contribute to
learning and policy change, evaluations of pilot
projects have been more critical. According to De
Groen et al. (2004), outcomes are no more than
learning from failure and pilot projects are therefore
considered as ineffective instruments for policy
innovation. Sanderson (2002) is even more critical
when finding that no policy learning took place in
the pilot projects he studied. Instead, the pilot
projects were undertaken as a diversion or served
as demonstration projects. Sanderson (2002) thus
concludes that the pilot project label can be abused
and that its legitimacy is questionable.
The differences between the expectations and
outcomes of pilot projects show that pilot projects
and their functioning are complex in nature, subject
to uncertainty and influenced by actor behavior.
Additionally, pilot projects are used for different
purposes (Raven et al. 2008, Huitema et al. 2009)
and so the meaning of the term can be contested.
What one actor deems core to pilot projects, others
1Delft University of Technology, Faculty of Technology, Policy and Management, Policy Analysis Section
Ecology and Society 15(3): 13
http://www.ecologyandsociety.org/vol15/iss3/art13/
might consider less important, for example,
feedback to policy versus implementation of the
pilot.
Despite their prevalence and the lack of coherence
and even criticism of their functioning and use, pilot
projects themselves have not been the subject of
much study, particularly in the natural resources
field. In this paper, we address this inadequacy by
characterizing the pilot project phenomenon, its
uses and contributions to policy development. We
take as a starting point for the analysis that there is
no agreed common definition or conventional
meaning of the term pilot project. Instead, we
analyze projects that function in the spirit of
experimentation in a field setting, whether they are
termed pilot project or not. It is our intention that
through the development of a conceptual
framework, practitioners, scientists and policy
makers who initiate, study, or are involved in pilot
projects can analyze the nature and use of pilot
projects. They can then understand the extent to
which they are probing the future and develop
strategies to enhance the influence of the knowledge
derived from pilot projects on management practice.
In the paper we perform an exploratory analysis of
the pilot project concept drawing upon both
theoretical and empirical material. The literature
consulted deals with policy change and decision-
making, while the empirical material includes
interviews, web-published pilot project descriptions
of the WaterInnovatiebron (WINN, http://www.wa
terinnovatiebron.nl/) and observations from WINN
workshop attendance. WINN is a platform of the
Dutch Ministry of Transport, Public Works and
Water Management that conducts pilot projects as
part of a broad water management innovation
strategy. First, on the basis of a literature review,
we identify three views on the roles of pilot projects
in policy development. Second, we characterize
pilot projects and contrast them with laboratory
experiments and routine water management
projects. Third, we identify three pilot types and
nine different uses of pilot projects for which we
develop a Pilot Project Nonagon. The Pilot Project
Nonagon functions as a tool to assess perspectives
on pilot projects and the developments therein over
time. Fourth, we discuss hurdles to the diffusion of
pilot projects and strategies to enhance the
effectiveness of pilot projects in water management.
We conclude the paper by proposing a research
agenda aimed at further deepening understanding
of the pilot project phenomenon and its relationship
to policy development.
METHODS
The data used in this study derive from four sources,
namely: an extensive review of socio-political and
social–ecological literature, ten semi-structured
interviews with experts in water management and
pilot project applications in the Netherlands and
North-West Europe, an analysis of pilot project
descriptions available on the WINN website in
October 2008[†], and attendance at a WINN review
workshop held in December 2008.
The public administration, governance and policy
change literature reviewed focused on the views and
expectations of pilot projects and their role in policy
development, decision making and problem solving
(e.g. Lee 1993, Pawson and Tilley 1997,
Hoogerwerf 1998, Bovens et al. 2001, Rotmans et
al. 2001). The literature on quasi-experiments,
innovation, pilot projects and evaluation included
Campbell (1975), Rogers (1995), Raven et al.
(2008), Hoogma et al. (2002) and Sanderson (2002).
Additionally, literature on water management
practice was consulted extensively.
Interviewees were selected on the basis of their long
experience in water management and pilot projects
in the Netherlands and North-West Europe. The
interviews with past and present representatives of
various departments of the Dutch Ministry of
Transport, Public Works and Water Management,
the Ministry of Agriculture, Nature and Food
Quality, the World Wildlife Fund, Wageningen
University and the International Commission for the
Protection of the Rhine were conducted by the first
author in 2007. The interviews were used to reflect
upon developments in water management and
policy in the Netherlands and North-West Europe
over the past decades and the role of pilot projects
therein. As such, the contextual aspect of pilot
projects, including the relationship between pilots
and policy development and specific pilot
mechanisms, such as learning and the role of key
individuals in policy change, could be better
understood.
The WINN website contained a presentation of a
total of 27 pilot projects conducted within the
innovation platform in the period 2002 to 2007. The
Ecology and Society 15(3): 13
http://www.ecologyandsociety.org/vol15/iss3/art13/
authors selected 16 of these as input for this study.
The projects with minimal information and the
laboratory experiments, that is, projects in non-field
settings aimed at learning about the innovation
itself, were excluded. The types of projects range
from coastal eco-engineering (bio-bouwers) to
dealing with the re-establishment of estuarine
dynamics (van zoutbestrijden naar zoutbegeleiden)
and the use of digital tools in multi-stakeholder
design processes (digitale ontwerptafel). The
quality of the data is highly variable; some projects
include extensive descriptions of activities and
measures, illustrations, methods and results,
whereas others refer to related project pages or are
limited to a one paragraph project goal description.
Observations from the WINN review workshop
held in December 2008 at which approximately 50
WINN participants were present, provided
additional data. In this workshop, the three projects
INSIDE, Rijke Dijk/Biobouwers, and Zandmotor 
were discussed extensively.
In exploring the pilot project phenomenon and
developing a conceptual framework, we carry out
four steps, namely: (1) analyzing the role of pilot
projects in policy development, (2) characterizing
pilot projects, (3) identifying the uses of pilot
projects and (4) determining hurdles to the
effectiveness of pilot projects and some strategies
to overcome these. For each of these steps, a careful
analytical process in which theoretical and
empirical data sources were combined to generate
grounded insights on pilot projects in water
management was followed, as described and
schematized in detail in Appendix 1. The analysis
of the qualitative data is based on the logic of
structuring and categorizing as explained in Miles
and Huberman (1994) and Braun and Clarke (2006).
This analysis enabled an in-depth assessment of the
WINN pilot projects and the generation of a
database as part of this study of the nature of pilot
projects and the uses to which pilot projects are put
within Dutch water management. We develop a
Pilot Project Nonagon in which, instead of merely
presence or absence, the extent to which a pilot
project adheres to a certain use can be visualized.
We illustrate an initial application of the Pilot
Project Nonagon using two projects within WINN.
Finally, we reflect upon the study and identify
knowledge gaps, issues that were not addressed and
new questions that arise from the analysis and
propose a research agenda on pilot projects.
PILOT PROJECTS IN POLICY
DEVELOPMENT MODELS
Within public administration in general and water
management in particular, different perspectives
exist about policy development processes and
decision making. There are many models describing
these processes and thereby implicitly or explicitly
assigning a role to pilot projects. In this section, we
distinguish three categories of policy development
models in public administration on the basis of the
view they hold of policy development and discuss
the functions and expectations associated with pilot
projects. First, we follow established practice in
differentiating between Analytical Models and
Political Models (Bovens et al. 2001). Next, we
identify another category of models that we define
as Holistic Models. An overview of the three
categories and the accompanying models is
provided in Figure 1. The different categories of
models are not necessarily exclusive, but can be
used alongside and in addition to each other.
The Analytical Models prescribe distinguishable,
often rational, activities to resolve problems that are
undertaken one after another or contemporaneously
(e.g. Simon 1977, Miser and Quade 1985,
Hoogerwerf 1998). The underlying paradigm is that
of informed decision making. Decisions are made
based on analyses and evaluated in terms of
effectiveness. Examples of Analytical Models are
the Phase Model (Simon 1977) and Parallel Model
(Geldof 2005).
The Political Models describe policy making as a
complex and seemingly chaotic and incremental
process, providing discussion rounds, for instance,
in which agendas are formulated and windows of
opportunity can arise (e.g. Wildavsky 1979,
Kingdon 1984/1995, Lindblom 1993, Teisman
1995). The underlying paradigm in the Political
Models is that of opportunism and capricious
chance. The political discussion continues during
implementation of policies and results are
politicized. The focus of the models is on the
political and strategic levels where the debates take
place. The biophysical system itself is less directly
of interest. Policy development is considered a
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Fig. 1. The role of pilot projects in policy development theories
process in which many actors are interrelated and
systems are interconnected. The models stress the
differences, conflicts and competition among
actors, but also the emergence of opportunities to
cooperate (De Bruijn and ten Heuvelhof 2008).
Examples of the Political Models are the Rounds
Models (Teisman 1995) and Streams Models
(Kingdon 1995).
The Holistic Models view the policy development
process within a broader societal context of
interacting institutional, societal and biophysical
systems and recognize systemic uncertainties. Their
view is holistic when describing large societal
changes, but becomes pragmatic when seeking the
means of inducing change at the micro-level
through pilot projects. The Holistic Models attempt
to deal with criticism of the limited impact of policy
evaluation on policy making (Bennett and Howlett
1992, Argyris and Schön 1996, Birckmayer and
Weiss 2000, Schwandt 2003) and the increased
recognition of the complexity of social–ecological
systems (Carpenter et al. 2001, Scheffer et al. 2001)
by broadening and further institutionalizing the use
of early evaluation throughout the entire policy
development process and so rationalizing the policy
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making process (Sanderson 2002). Examples of the
Holistic Models are Adaptive Management
(Holling 1978, Lee 1993, Gunderson 1999, Pahl-
Wostl 2008), Adaptive Co-management (Olsson et
al. 2004), Transition Management (Rotmans et al.
2001, Van de Poel 2003) and Integrated Water
Management (Mitchell 1990).
Contrasting the policy development models
In addition to general differences in their
perspectives on the policy process, the three
categories of policy models differ in the explicit
presence and roles they ascribe to pilot projects. In
this section, we contrast the three model categories
on the basis of their views on pilot projects, the
inclusion of the complexity of the social–ecological
systems, and the governance style (the process of
exercising authority) they consider appropriate,
whereby governance styles range from authoritative,
that is, a closed process, to consultative and
cooperative and finally to facilitative (Ker Rault
2008). An overview of this discussion is provided
in the last two columns of Figure 1.
The primary purposes of pilot projects in the
Analytical Models are to test and apply
technological innovations in particular contexts and
to mitigate well-defined issues in the biophysical
system. Pilot projects are used to streamline and to
collect resources, such as money, knowledge and
the commitment of other actors. The knowledge
developed in the evaluation stage ought to flow back
into the problem solving and decision making
process. Learning, gaining experience and dealing
with biophysical risks are considered major
contributions of pilot projects to the problem
solving process, but the focus is on testing a
particular innovation, often an artefact or
technology. The users of such pilot projects are often
single actors, such as experts (Van den Bosch and
Rotmans 2008). An authoritative governance style
is common because interdependencies of systems,
interactions of actors and uncertainties are not
recognized or are excluded from the process.
Indeed, the competent authority defines the problem
and makes decisions in relative isolation.
In the Political Models, pilot projects are used by
policy entrepreneurs to influence actor-networks.
Here, actor-networks are explicitly present and are
considered to be at the heart of policy development
(Bovens et al. 2001). For instance, actors try to steer
the policy development process by attracting or
distracting attention. Pilot projects are recognized
as a strategy to deal with risks and uncertainties,
mainly those deriving from the societal system, such
as actor behavior. Another rationale for conducting
pilot projects in this view is to test policies on a
controlled scale to prevent larger financial and
personal failures (Cabinet Office 2003). Adversely,
pilots can be used or abused to postpone policy
decisions or as demonstration projects(Sanderson
2002). These pilots lack learning and feedback to
policy. Sanderson views this as a loss of the meaning
of pilot projects, but we consider this a strategic use/
abuse of pilot projects. The contributions of pilot
projects are reflected in enhanced actor-
interactions, changed actor perspectives, increased
involvement of actors and policy adjustments. The
governance style is usually cooperative, meaning
that problem definitions and solutions are defined
among the competent authority and other
stakeholders, but power over the formal decision is
not distributed. More authoritative styles can also
be exercised, but given the existing interdependencies
these can lead to conflict.
In contrast to the Political and Analytical Models in
which the use of pilot projects remains implicit, the
Holistic Models explicitly assign a role to pilot
projects. Pilot projects are primarily meant for
learning-by-doing and reflection on practice or
policy. Based on the pilot projects, practices and
policies can be adjusted to changing circumstances.
As such, pilot projects are considered a means of
dealing with the uncertainties inherent to complex
social-ecological systems. The pilots enable the
incorporation of research findings, societal actors’
interests and policy practitioners’ ideas in the early
stages of the policy cycle (Dietz et al. 2003, Olsson
et al. 2004, Carlsson and Berkes 2005, Pahl-Wostl
2007). Furthermore, pilot projects are used for
exploring options within local contemporary
contexts, evaluating hypotheses, and as instruments
to induce long-term societal changes, particularly
when the effects of multiple pilots accumulate
(Gunderson et al. 1995, Pahl-Wostl 2006, Raven
2007, Van Sandick and Weterings 2008). In their
most far-reaching form, management and policy
making can themselves be considered as ongoing
social–ecological experiments (Walters 1986,
Campbell and Russo 1999). In these models, a broad
range of actors deriving from different policy- and
societal levels is involved in the pilot projects and
a multitude of mutual relationships and
interdependencies arises. Consequently, the direct
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influence of the competent authority is limited and
its role becomes cooperative and facilitative
(Vreugdenhil and Ker Rault 2009). The competent
authority sets the boundaries within which actors
share decision making and implementation
responsibilities.
In summary, three categories of policy development
models have been distinguished on the basis of their
views on the policy development process and their
expectations of pilot projects. This has led to the
identification of a broad range of uses. Before
continuing to determine the uses and how they
contribute to policy making in practice, we must
first develop a deeper understanding of the nature
of pilot projects and their characteristics.
CHARACTERIZING PILOT PROJECTS
In this section we characterize pilot projects in
general and provide a framework for assessing the
characteristics of specific pilot projects. We identify
diverse project descriptors and determine the range
in which pilot projects fall according to these
descriptors. As such, we identify the characteristics
of the pilot project concept and characterize the
concept as a whole. In doing so, we develop a
framework that supports the identification of the
nature of a specific pilot. The primary input for this
analysis derives from the literature survey on pilot
projects and their social–ecological contexts.
Insights are further validated and refined using
insights from: (1) ten interviews with water
managers and (2) sixteen WINN pilot projects. To
clarify the pilot project phenomenon further, we
contrast their characteristics with those of
archetypical laboratory experiments and routine
water management projects on the basis of the
project descriptors. By laboratory experiment, we
mean experiments undertaken in non-field settings
that are intended to test hypotheses. By routine, we
mean conventional projects and operational or daily
management.
The six project descriptors to identify pilot
characteristics are: (1) Relationship to policy and
local context, (2) Scale, (3) Innovation, (4)
Knowledge Orientation, (5) Special Status, and (6)
Actor Network. In Table 1, we indicate how pilot
projects, laboratory projects and routine water
management projects differ on the basis of these
descriptors. It is not our intention to claim that these
descriptors provide a comprehensive description of
all pilot projects in water management. Instead, they
represent a grounded characterization of the pilot
projects we encountered in our research.
Relationship to policy and local context
Projects are embedded within a particular
biophysical, societal and institutional context. This
embedding in policy and local context can be
described in terms of connection to policy, local
contextual dependence and incidence of occurrence.
First, projects are not independent entities
conducted in policy isolation, but are connected to
existing policies and projects in some way. This
connection can be in the policy periphery or at the
core of policies. Pilot projects are shaped by, and
exert influence on, water management processes,
yet can be conducted as part of a policy program or
replace a planned management project and so be at
the core of policy, or can be conducted in the policy
periphery. In the last situation more freedom exists
than in the other situations, because the direct links
to policies are weaker. Van Eeten and Roe (2002)
refer to this as de-coupling. The WINN projects,
because they are conducted under the WINN
umbrella and are selected as potentially valuable,
have a specific connection to the Dutch Ministry of
Transport, Public Works and Water Management,
and yet can operate with more freedom from
existing policies. Laboratory experiments are in the
policy periphery where there is more freedom to
experiment and do not necessarily have to account
for policy implications. In contrast, in routine
projects the link is strong; they are conducted as a
result of existing policy and do not deviate from this
policy.
Second, in a pilot project, the interaction with the
local context and so the local contextual dependency
is an instrinsic part of the pilot process. Biophysical
and societal contextual factors interact with the pilot
project; design and development are influenced by
involved actors who have local knowledge and who
in turn may be influenced by the pilot process, that
is, they may learn. More strongly, contextual factors
can only be controlled to a limited extent (Lee 1999).
This interaction provides the basis for the
development of context dependent knowledge
(Flyvbjerg 2006). In contrast, a core characteristic
of laboratory experiments is that contextual factors
are controlled (Lee 1999). Accordingly, they are
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Table 1. Pilot projects compared and contrasted with laboratory experiments and routine water management
projects
Project Descriptors Characteristics of
Laboratory Experiments
Characteristics of
Pilot Projects
Characteristics of
Routine Water
Management Projects
Relationship to
policy and local
context
Connection to policy In policy periphery Either close to policy
core or in periphery
In line with and
following policies
Local contextual
dependency
Controlled contextual
factors
High; interaction with
local context
Moderate
Incidence of
occurrence
In series or single event In series or single event In series or single event
Scale Limitedness (space,
time, problem scope)
Confined Confined in at least one
dimension
Full scale
Reversibility n.a. Reversible only to
biophysical reference
situation
Permanent
Innovation Type of innovation Technological Technological,
Conceptual, Process
n.a.
Driver of innovation Supply driven Demand or Supply
driven
n.a.
Level of innovation High level Variable level Low level
repeatable. Routine projects are moderately
intertwined with the context. They are undertaken
in a biophysical and societal context, but are often
subject to standardization in order to eliminate
contextual uncertainty.
Third, the incidence of occurrence of pilot projects
signifies that they can be part of a series or
implemented as a single event. Since the same
applies to laboratory experiments and routine water
management projects, pilot projects cannot be
distinguished in this respect.
Scale
The descriptor of scale limitations enables projects
to be characterized on the basis of whether they are
confined in scale or applied at full scale. Scale
dimensions include time and space (Douthwaite et
al. 2003, Sendzimir et al. 2007, Karstens 2009) and
problem scope. Pilot projects are confined in at least
one of these dimensions. Indicators of confined
scales include budgetary constraints; limited
timelines, for example 0.5 to 2 years; local
implementation, for example, a single dike or a
floodplain; and a limited number of issues and
consequently actors involved. Confining the scale
of a pilot project acts to prevent large flaws and is
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a means of dealing with risk and uncertainty
(Cabinet Office 2003). Laboratory experiments are
confined in all dimensions, while routine projects
are applied at full scale.
A second descriptor of scale is reversibility.
Reversibility describes the ability to return to the
reference situation following the implementation of
the project. This is an effect-oriented descriptor
rather than a design descriptor. Although scale and
reversibility do not have a one-to-one correspondence,
that is to say that the type of innovation is also of
importance, the degree of reversibility is primarily
influenced by the scale of application. Therefore we
include it as a descriptor of scale. For instance, a
short project duration provides a means of
discontinuing the project after that period.
Reversibility of pilot projects, however, is limited
to biophysical aspects and formal institutions, but
is not achievable for softer aspects such as relations
among involved actors and acquired experience. In
the softer aspects, a pilot project does not differ from
any other project. However, routine projects are
meant to be permanent, while laboratory
experiments are not applied in real-world settings
and so the reversibility to the reference situation is
not relevant.
Innovation
Testing of an innovation or stimulating innovation
in general are the reasons often given for conducting
pilot projects in the first place. However, innovation
is a relative notion, depending on what is known to
actors in particular areas at a certain period of time.
For instance, within WINN, a number of projects
explicitly state that the technology had already been
implemented in another context, such as for
example, the pilot “ecobeach” in Denmark, but that
it is innovative for the circumstances that exist along
the Dutch coast.
The types of innovation applied in a water
management pilot project can include technological,
conceptual, and institutional or process innovations,
such as different public participation practices. In
laboratory experiments, the type of innovation is
generally restricted to technological innovations.
Innovation development, and thus pilot projects, can
be demand-driven or supply-driven. Demand-
driven pilot projects aim to address operational
concerns in a more effective and efficient way, while
supply-driven pilot projects aim to address the long-
term, potential envisaged needs. Laboratory
experiments are supply-driven.
The level of innovation of a pilot project can vary,
ranging from radical to incremental (Henderson and
Clark 1990). Sendzimir et al. (2007) indicate that
compromise building for ecological, economic and
social sectors limits the level of innovation of pilots.
In routine projects, the level of innovation is low
since proven approaches are used; types and drivers
of innovation are therefore not relevant. In
laboratory experiments, in contrast, the level of
innovation is high since the constraints of contextual
dependency are absent.
Knowledge orientation
Knowledge orientation refers to the way in which a
project is designed for knowledge creation and
learning. In general, two stances on knowledge
design can be identified. These include: (1) an
expert-driven model and (2) a communicative
model.
In the expert-driven model, experts or their clients
define the problem, provide knowledge and prepare
solutions. Monitoring focuses primarily on
biophysical or technological impacts. The types of
knowledge created are of a hard, substantive and
relatively general nature (Dosi 1988, Flyvbjerg
2006) such as knowledge of the innovation itself,
routine procedures and measuring methodologies.
The type of learning taking place is of a single-loop
nature, meaning that the actors modify their actions
according to the difference between expected and
obtained outcomes (Argyris and Schon 1996, Raven
et al. 2008). In the communicative model,
stakeholder needs and learning from each other hold
a central position. Local stakeholder knowledge is
of importance, while expert knowledge is merely
supportive. Social learning is used as a central
mechanism to encourage participation and foster
learning. A social learning process can lead to the
development of a common understanding of the
system or problem at hand, agreement and collective
actions through communication and the interaction
of different actors in a participatory setting (Muro
and Jeffrey 2008). The types of knowledge that are
created are of a process, soft and contextual nature
(Dosi 1988, Flyvbjerg 2006), such as interactions
and dependencies among actors and the interaction
between actors and the innovation. The type of
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learning can be characterized as double-loop
learning. In double-loop learning, actors question
and modify the values, assumptions and policies that
led to the actions (Argyris and Schön 1996, Raven
et al. 2008). It is therefore learning about single-
loop learning. Additionally, a broad range of actors
gains experience (Kolb 1984, Dreyfus and Dreyfus
1988, Flyvbjerg 2006). Accordingly, the range of
actor learning and the extent of learning are broader.
Initiators can facilitate learning in both models; for
example, in WINN “master classes” are offered to
participants. However, how much is eventually
learnt depends on the individuals involved and their
personalities.
For laboratory experiments, the first knowledge
model is most common, whereas in pilot projects
both models can exist. The communicative model
with learning through social processes is, however,
increasingly advocated from an Adaptive
Management and Transition Management point of
view (e.g. Pahl-Wostl 2006, Raven et al. 2008). For
routine projects, the expert model is most common
in the sense that experts shape the project. However,
a focus on learning is lacking, because well-known
methods and technologies are used.
The extent to which knowledge creation is
considered important is reflected in the monitoring
intensity and the type of knowledge and subsequent
reporting and communication of knowledge. In
laboratory experiments, controlled observation in a
controlled context is exercised (Lee 1999). In
routine projects, little or no monitoring takes place
since there is little potential for new knowledge. The
monitoring intensity in pilot projects is diverse,
despite the claimed focus on knowledge creation
and learning (e.g. Pawson and Tilley 1997, Raven
2005, Pahl-Wostl 2006). The type of monitoring is
systemic, aimed at detecting surprises (Lee 1999)
and is generally of a before-after nature. The
contextual dependency in water management makes
every project unique to some extent. Randomized
control trials, a technique commonly applied in
medical studies, explicitly ignore contextual
dependency and are therefore not suitable.
Special status
The special status descriptor is a strong
distinguishing characteristic of a pilot project. The
special status is reflected in attitudes towards the
project, its flexibility and the level of resource
allocation.
First, the attitude towards pilot projects differs from
the attitude towards routine projects, because people
have different expectations of pilot projects (Geels
and Raven 2006). Accordingly, behavior changes.
Pilot projects are associated with innovation and one
can identify a learning attitude and a tolerance
toward what under non-pilot conditions would be
considered failure. Instead, all pilot outcomes
provide input for learning. This is manifested as a
spirit of experimentation (Weiss 1977). As a result
of these expectations, outsiders are attracted and
commitment is enhanced. For example, the risk for
a person in a high position, such as a minister, is
perceived as smaller and they can therefore risk
committing themselves. As a result, new, previously
non-existent, cooperation between actors takes
place. Additionally, there is space for creativity,
because there is more policy freedom, in contrast to
routine projects where a conformist attitude is
exercised. It should be noted that for some people
the status of pilot project means that the project does
not have to be taken seriously and that it is a way to
not have to meet policy requirements. In WINN
however, the view of pilot projects was positive.
They were associated with the chance to leave
existing paths, collect resources, experience
personal development and reduce personal
responsibilities, among others. Like pilot projects,
laboratory experiments enjoy a special status
although this is of a different nature. The allowance
for failure is high, but the level of actor participation
is limited. Interaction with the context is not
desirable in a laboratory experiment. The goal is
knowledge about the innovation itself, not about the
context–innovation interaction.
Flexibility is a second aspect of the special status.
Flexibility means the freedom not to have to follow
standard procedures. In routine projects, both
creativity and flexibility are constrained by having
to follow strict rules and guidelines and the need to
meet policy goals. In pilot projects, there is more
autonomy and it is possible to tailor applications to
the biophysical and societal context and so to
accommodate dynamics. Adjustments can be made
in the execution of the project during the process as
well as in the analysis methods, the objects analyzed
and the interpretation of the findings from the pilot
project. The use of this freedom can itself be a cause
of conflict because of differences in the expectations
and interpretations of different actors (Van Lente
1993, Geels and Raven 2006). In laboratory
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experiments, flexibility is high in the design phase
but not during the experiment itself, because
answers to specific research questions are then
sought.
Lastly, the special status is reflected in the level of
resource allocation. Enhanced allocation of
resources occurs because actors wish to be at the
forefront of innovation, make societal contributions
or try to influence the course of the pilot and related
policies. By participating, actors bring their usual
resources to the project, but might also be prepared
to invest additional resources. Accordingly,
resources become available that under routine
circumstances would not be available. Within
WINN, the pilot projects received support from the
ministry in the form of people, access to information
and knowledge, and through the provision of study
sites. The resource allocation to laboratory
experiments is variable, because it depends on the
extent to which the experiment is understood to be
potentially valuable. In routine projects, the
resource allocation, and particularly the sources
thereof, are fixed.
Actor network
The initiators, participants and governance styles
employed are of interest in characterizing projects
by their actor-network. Initiators of laboratory
experiments and routine projects are generally
restricted to a specific single actor, such as
researchers and government agencies. In pilot
projects, both the type and number involved in the
initiation can be more diverse. Initiators can be
governmental agencies (Hoogma et al 2002),
stakeholder groups, including citizens, research
institutes, companies, or temporary alliances among
these (Brown and Vergragt 2008). In addition to the
initiators, other actors may participate in pilots
dealing with integrated water management, leading
to a multi-actor alliance. These participants can
include the same type of actors as the initiators, but
in a different role, for example as users instead of
developers.
In terms of governance styles, pilots have the ability
to foster more facilitative, open styles because
responsibilities are less pressing and “failure&#8221
is more tolerated. Moreover, the exploration of more
open styles of governance could be a goal in itself,
so as to enhance creativity, democracy and social
learning. For instance, this took place in the WINN
pilot, “Combi-kering”, where urban development
and coastal protection were combined through co-
production with citizens. However, this does not
imply that a more open governance style is exercised
in every pilot, nor that it should be. A consequence
of such a style is a strong increase in the involved
network of actors, in turn requiring appropriate
process management skills. This is in contrast to
routine projects in which specialized staff members
from competent authorities generally work on the
issues and the actor network is often more limited.
In laboratory experiments, governance styles are not
applicable, because of the single-actor setting and
the distance from operational practice.
USES OF PILOT PROJECTS AND THE
PILOT PROJECT NONAGON
Now that we understand how pilot projects can be
characterized, we can move on to examine how pilot
projects are used in practice. In our comparative
analysis of policy development models, we
established that although pilot projects are
nominally used for testing innovations in a real-
world setting, their actual uses are highly diverse.
In this section, we seek to develop a coherent
overview of pilot project uses within the policy
development process.
We follow Huitema et al. (2009) in first
distinguishing two major types of pilot projects, the
Research Pilot and the Management Pilot.
Additionally, based on the political view of policy
making (Figure 1), we identify a third type, the
Political-Entrepreneurial Pilot. We subsequently
divide the three types into nine uses (Table 2). These
uses derive from an extensive literature review,
supported by interviews with water managers. To
depict the different uses we develop the “Pilot
Project Nonagon” and then illustrate its application
using examples from WINN.
1. Research Pilot projects focus on knowledge
development. They aim to fill knowledge gaps
identified using other research techniques (Walters
1997). Knowledge development can occur both
through exploration and evaluation. The Research
Pilot projects are associated with the Analytical
Models and Holistic Models of policy development.
Pilot projects are considered to supply rational
decision making with knowledge (Simon 1977,
Miser and Quade 1985) and provide learning
platforms to develop ongoing insights and so deal
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Table 2. Pilot project uses and their frequency of occurrence within the analyzed WINN pilots
Type of Pilot Pilot Project Use Frequency of
occurrence within
the WINN projects
(n out of 16)
Research Pilot Project Exploration (innovation testing and refining, gaining experience) 16
Evaluation (early policy evaluation) 1
Management Pilot
Project
Communication (triggering dialogue, setting up non-existing cooperation) 7
Problem Mitigation (resolve practical problems for which tools are lacking) 6
Policy Implementation (policy enforcement, creating favourable conditions
for implementation)
1
Insurance allows for personal failure, small impact, prevent large policy
flaws, dealing with uncertainties)
0
Political-Entrepreneurial
Pilot Project
Incentive (creating favourable conditions for society to innovate) 2
Political game (hidden intentions e.g. delaying policy decisions, shifting
attention, commercial interest in pilot itself)
0
Advocacy tool (convincing, demonstrating, accumulating evidence, lobby
for its use after the pilot)
4
with social–ecological dynamics (Pahl-Wostl
2006).
Research Pilot projects can be used for explorative
and evaluative purposes. Explorative pilot projects
are used to test and refine innovations in their
context and to gain experience. Evaluative pilot
projects are used to evaluate policies that are already
in development at an early stage. This means that
policies are first implemented at a confined scale
and are evaluated before the full policy is rolled out
(Cabinet Office 2003). Results are used to inform
policy making and refine the policy (Weiss 1975).
In contrast, the explorative pilot project is usually
undertaken at an earlier stage of the innovation
development trajectory and lies in the policy
periphery rather than having a strong link with
policy. This implies that in the explorative pilot, the
level of innovation can be higher and that
researchers are the initiators instead of policy
makers.
2. Management Pilot projects are used for
communication, problem mitigation, policy
implementation and as insurance. A communication
pilot is used to initiate communication among actors
on the specific topic addressed by the pilot. As such,
social learning processes are initiated and new
channels of communication can open up.
Additionally, the pilot is used as an open conduit
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for spreading existing knowledge. By this type of
communication, we do not mean convincing or
converting others to one’s own point of view. This
will be referred to as advocative.
Pilots used for problem mitigation are applied to
mitigate an existing practical, often biophysical
problem, such as for example, excessive vegetation
along a Dutch river leading to an increased risk of
flooding. Standard tools to resolve the issue are
lacking. In such a pilot, innovative solutions can be
sought and found (Huitema et al. 2009). The driving
motivation for this use of a pilot project lies in the
problem at the particular site itself, rather than with
an innovation that requires an application site.
Pilots can be used for policy implementation.
Operational managers are the people who ultimately
put policies into practice. However, the translation
from policy to implementation is often considered
troublesome. The use of a pilot project can increase
acceptance, by creating favorable conditions and
delaying sensitive trade-offs, and thus provide
impetus for the implementation and enforcement of
an existing policy. This differs from an evaluative
use of a pilot project in that knowledge development
is not central, rather, the pilot project is used
pragmatically to put fully developed policy into
practice.
Lastly, pilot projects are used as insurance against
failure, as they enable risk minimization and
facilitate dealing with uncertainties. Since pilot
projects are undertaken on a confined scale, their
impacts are small. As a result, perceptions of the
associated risks change. Failure is now permitted,
which enables actors holding responsible positions
to participate. In addition, by confining the scale in
any dimension of time, space or problem scope,
boundaries are set for the studied system. The
chance of unexpected biophysical and social
developments are reduced.
3. Political-Entrepreneurial pilot projects are used
to influence a policy process for personal or strategic
reasons. This aspect of pilot project use is
recognized and embraced in the political view of
policy development. Uses include playing a
political game, providing an incentive and carrying
out advocacy.
Pilot projects are used as a political game when the
real intentions of the initiators are disguised and they
are trying to serve their own interests. The pilot is
then used as: a diversionary tactic or to set the
agenda, that is, to guide policy attention; to delay
decision-making; save political face; as a symbolic
gesture to give the impression that something has
been done or to gain commitment from actors who
would otherwise not be forthcoming. Additionally,
the pilot itself can be considered an opportune way
to commercially implement a project. Owing to
extensive use of policy freedom there is no
commitment to policy requirements while the pilot
project label helps to gain support for the innovation.
Pilots can provide incentives to individuals,
organizations or larger groups (Schneider and
Ingram 1990). Conditions are created that allow
individuals to be creative, profile themselves and
learn. Their organizations can also learn and build
experience and their preferences can carry the day,
be implemented and their problems solved. From a
commercial perspective, pilot projects offer an
organization the possibility of developing their
business by implementing prototype technologies
in a practice setting. For larger groups, the use of
pilot projects can provide a setting that stimulates
innovation. The WINN program as a whole is an
example of this, in that it created conditions within
which pilot projects could be developed and in so
doing stimulated innovation in general.
Finally, pilots are used for advocacy purposes. This
means that the pilot project is specifically used to
convince other actors of one’s own point of view or
to lobby for specific solutions to envisaged future
problems. The pilot project itself is used as an
example to convince others of the excellence of the
innovation and the conditions that are necessary for
it to work well. An example is the zandmotor project
(sand motor). Sand nourishment is undertaken at a
distance from the coast for coastal flood defence
purposes. The sand piles form islands that are eroded
by the water over time and subsequently deposited
on the beach, the ultimate purpose. One aspect of
the pilot is to give these islands a societal function
and to find financial resources. As a result, project
developers are invited to participate. What is
advocated to them in this project is not the core of
the pilot, namely the concept of the sand motor, but
the idea that properties can be developed that take
the ephemeral nature of the islands into account.
The act of convincing is considered necessary
because project developers would otherwise not be
interested in such small-scale, high risk, innovative
projects when there are enough other places where
conventional business can be done.
An analysis of the WINN database revealed that
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most projects were used for multiple purposes,
instead of for a single use (Table 2). Not all potential
uses were explicitly mentioned, such as the use of
pilots as a political game or as insurance, and some
were only alluded to, such as evaluative or policy
implementation uses. The reasons for this include:
(1) the implicit nature of the goal, which is difficult
to explain, (2) it is assumed to be a general
characteristic of a pilot project, such as insurance,
and was therefore not considered worth mentioning,
(3) it is at a meta-level, such as an incentive, and (4)
it is a hidden intention, such as a political game. We
have included these uses in our conceptual
framework since they were mentioned during the
interviews and can be found implicitly in the
literature (e.g. Schneider and Ingram 1990, de
Bruijn and ten Heuvelhof 2008). Since the use of a
pilot is subject to interpretation, we expect that when
asking different actors, different sets of uses will
appear for one pilot. Actors have their own
perspectives on the pilot, depending on their role,
background and reasons to participate in the pilot.
These reasons vary between actors, including
initiators (Raven et al. 2008). Moreover, some uses
will dominate over others. Therefore, it is more
appropriate to speak of the degree to which a certain
use is considered to be present in a pilot.
Additionally, we note that all project descriptions
officially claimed that the pilots were exploratory
tools contributing to knowledge development.
However, the extent and nature of this knowledge
development was not always provided. It seems that
claiming an exploratory use provides sufficient
justification for naming a project a pilot project.
We developed the Pilot Project Nonagon (see
Figures 2 and 3) to visualize the extent to which a
pilot project is used for different purposes. The
Nonagon can be applied in three ways. First,
Nonagons can be applied in the analysis of pilot
projects. By developing multiple Nonagons, the
identification of differences in actors’ perspectives
within one pilot and the changes in perspectives over
time can be determined. Second, Nonagons can be
used in communicating differences in perspectives
and the associated expectations to pilot participants.
Insights regarding differences in perspectives and
the accompanying expectations held by pilot
participants might prevent disappointments or avoid
conflicts at later stages (Van Lente 1993). Third,
from a research perspective, the Nonagon enables
a standardized comparison of pilot projects. Two
examples of the application of the Nonagon to
projects within WINN are described below and
depicted in Figures 2 and 3. The Pilot Project
Nonagons depicted reflect the interpretation of the
authors of the pilot project data available through
the WINN project descriptions and at the WINN
workshop.
Example 1: INSIDE (see Figure 2)
In the pilot project INSIDE, alternative techniques
for strengthening dikes were tested. Traditionally,
dike strengthening requires space, which is often
not available in densely populated areas or
conservation areas in the Netherlands. Three
techniques that strengthen the dike from the inside
were developed. One of these, entitled “mixed-in-
place”, is already widely applied in other countries,
such as Japan, while the other two are new. After
initial technology testing in the period 2004-2007,
pilot projects were started in the Netherlands. From
the pilot projects, technological knowledge became
available to the commercial developers. Despite
promising technological results, diffusion to policy
developers and implementers is still in the initial
stages. We view the pilot project as highly
explorative, as providing an incentive for
commercial developers and as having a high
insurance function. The insurance use is achieved
as a result of the confined scale and the careful
selection of non-vulnerable sites. The link with
policies and operational problems is limited, but the
technologies might contribute to national safety
policies in the future and even strengthen weak dikes
at present. Communication was mentioned as a
function, but could be stronger, particularly with
potential implementers. For the developers, the pilot
has an advocative function, but for the pilot
facilitators this is not an issue. The Pilot Project
Nonagon in Figure 2 represents the viewpoint of the
authors of this paper on the functional use of the
INSIDE pilot project.
Example 2: “Combi-kering Den Helder”(combined
water defence Den Helder) (see Figure 3)
The sea dike protecting the city of Den Helder from
coastal flooding is not considered safe enough in
the long term in view of anticipated climate change.
Strengthening the dike requires space that is needed
for multiple functions such as habitation, recreation
and economic activities. Within WINN, possibilities
for combining flood defence with a pleasant living
environment were sought. Three technically and
legally feasible designs were co-developed by
citizens and engineers. The pilot project was
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Fig. 2. The nine uses of pilot projects within the Research, Managerial and Political-Entrepreneurial
categories, depicted on a scale from 0 (absent) to 5 (strongly present) for the INSIDE pilot project.
initiated with the primary aim of enhancing
communication between citizens, engineers and
policy makers, rather than undertaking interventions
per se. They jointly developed the problem
formulation, learned about each others’ interests,
and about how different functions influence each
other. The Nonagon in Figure 3 reflects the
viewpoint of the authors regarding the uses of the
pilot project “Combi-kering”. The pilot project was
triggered by a problem in the physical environment,
but was used primarily in enhancing actor-network
interactions, communication and as a platform for
exploring and co-developing alternatives to dike
strengthening. The pilot was used moderately to
mitigate the perceived problem and as an incentive
for the region to adapt to climate change. The pilot
was developed in line with the general policy of
adapting to climate change and so also moderately
reflects policy implementation. The pilot was used
minimally as a political game, as insurance and for
advocacy purposes and was not used for evaluation.
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Fig. 3. The nine uses of pilot projects within the Research, Managerial and Political-Entrepreneurial
categories, depicted on a scale from 0 (absent) to 5 (strongly present) for the Combi-kering Den Helder
pilot project.
HURDLES TO THE EFFECTIVENESS OF
PILOT PROJECTS AND STRATEGIES TO
OVERCOME THEM
Now that we have developed a conceptual
framework to analyze the characteristics of pilot
projects and how they are used, we move on to
address their effectiveness in influencing the policy
process. It should be noted that effectiveness is
essentially a measure of the goals of a pilot and can
therefore take many forms. Accordingly, we focus
our discussion of effectiveness on the diffusion of
new practice-based knowledge from pilots into
standardized policy and management. In diffusion,
the feedback of lessons learned from the pilot
project to policy and management is central. The
lessons include negative lessons that the innovation
is not working, is too risky or too expensive. Based
on the lessons from the pilot project, policy or
management is adjusted and new projects and
policies are initiated. Diffusion thereby entails both
scaling up and dissemination processes (Vreugdenhil
et al. 2009). By scaling up we mean that at least one
of the scale dimensions is enlarged when
institutionalizing or expanding the pilot project. By
dissemination, we mean repetition of the pilot on a
comparable scale.
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Many authors (e.g. Bennett and Howlett 1992,
Argyris and Schön 1996, Birckmayer and Weiss
2000, Sanderson 2002 and Schwandt 2003) and
WINN project managers associate pilot projects
with diffusion. This association is reflected in pilot
project definitions such as: “something done or
produced as an experiment or test before wider
introduction” (Compact Oxford Dictionary 2008),
a “seed for societal change” (Van Mierlo 2002) and
a “stepping stone for societal change” (Van
Sandinck and Weterings 2008). At the same time
both within WINN and in the aforementioned
literature, the impact of pilot projects on policy
development is often considered limited. In this
section, the hurdles to diffusion are presented and
discussed, as found in the literature and as indicated
by project managers in the WINN pilots.
Additionally, we suggest some strategies to
overcome or prevent hurdles from arising.
We identify five categories of hurdles. These are:
(1) Limited Representativeness, (2) Limited
Learning, (3) Lack of Institutionalization, (4) Poor
Timing and (5) a Wait-and-See attitude.
Limited Representativeness implies that the design,
conditions and results of pilot projects are of only
limited applicability to new projects and so the
usefulness of the pilot projects in new situations is
subject to doubt (Martin and Sanderson 1999,
Hoogma et al. 2002). In addition to the general issue
of the contextual dependency of knowledge
(Flyvbjerg 2006), reasons for the limited
representativeness lie in the specific conditions and
design of the pilot project. By using confined scales
that reduce uncertainties and risks or by enhancing
the availability of resources, the representativeness
of pilot projects for standard projects is reduced.
Scaling up from the pilot project conditions implies
that the complexity of the problem increases (e.g.
Mitleton-Kelly 2003, Collins and Ison 2006).
Within WINN, the exposure to financial risks
associated with moving from pilot projects to new
projects was considered problematic by the project
managers. Without a structure to address the
question of responsibility for potential financial
losses, risks were considered too large for future
users, such as regional water boards, to be willing
to take them. Strategies to reduce or cope with this
hurdle include the provision of explanations about
the contextual dependency of the knowledge. The
particulars of the context help to determine what is
transferable and what is not. Additionally, the
inclusion of future users through open governance
styles and co-financing arrangements increases
their commitment. At the same time, the innovation
can be tailor-made for further implementation,
because users are involved in the design process.
Limited Learning implies that the different types of
knowledge developed within the pilot are not
transferred to future users. Reasons include the low
quality and short duration of monitoring; problems
with attributing change to specific factors (Martin
and Sanderson 1999); a lack of comprehensive
knowledge, that is, no single actor has an overview
of all the options, mechanisms and impacts; and the
limited impact of information on decision making
in contrast to ideology and interest (Weiss 1980).
Knowledge of a soft or tacit nature is particularly
difficult to transfer. Pilot initiators indicated that
they developed enthusiasm during the pilot project,
but were not able to influence users positively
afterwards. Social learning and its associated open
governance style can function as a means to reduce
or prevent such a hurdle from arising in the actor
network (Muro and Jeffrey 2008). By stimulating
social learning in the pilot project, more actors will
understand the pilot and their dependencies upon
other actors and the level to which they feel
ownership over the pilot will increase. These effects
in turn lead to more deliberate trade-offs in future
decision-making, thereby using knowledge from
the pilot. Additionally, knowledge spread and
validation could be enhanced. WINN project
participants were of the opinion that they could have
benefited more from being within a program such
as WINN by creating cross-pilot learning events.
Validation through scientific and professional
publications and by means of multiple pilots was
considered to contribute to enhancing the status of
the innovation, the familiarity among actors and
thus, the willingness to adopt the innovation (see
also Pawson and Tilley 1997, Raven 2007).
Lack of institutionalization implies that the
innovation has not been internalized as an option on
the list of options of a future user, such as a water
board. Many users, particularly governmental
bodies, are restricted to choosing from an approved
list of options. If the innovation has not yet received
an official stamp of approval, it may not represent
a feasible option for such a user. Strategies to reduce
this hurdle include the early identification of
potential future users or application sites and of the
nature of what ought to be diffused, such as an
artefact or soft knowledge. These users can then
become familiar with the pilot project and can
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indicate their requirements for institutionalization.
Additionally, the development of multiple
successful pilots means that the successful
innovative practices have become common
practice. For instance, the implementation of
multiple pilot projects in the Netherlands that
focused on combining flood defence and nature
development contributed to the present standard
practice of combining these previously isolated
issues. Moreover, despite the idea of tolerating
failure so as to encourage learning, successful
implementation of an innovation is needed for
diffusion. Failures are difficult to sell.
Poor Timing implies that by the time the pilot is
finished, the policy climate no longer supports the
adoption of the innovation, because the policy
climate has changed during the course of the pilot
(Liebowitz and Margolis 1995, Morris and Chiu
2001, Cabinet Office 2003). More generally, the
market is lacking. This is also reflected in a lack of
urgency to change existing practices. An example
of poor timing is the WINN project, Artificial Reefs,
that was meant for coastal protection. While the
project was in development, an external event meant
that the innovation was not picked up by the
intended end-users, coastal cities. The Delta
Committee, a national advisory body on coastal
flood defence and water management in the
Netherlands, published an advice in which artificial
reefs were not recommended. Accordingly, the
coastal cities opted for approved technologies. So,
even though the pilot and the Delta Committee were
independent, the advice of the Delta Committee
influenced decision making regarding the artificial
reefs. A second example is the WINN sand motor
project in which a sense of urgency regarding the
necessity for change was lacking. Project
developers were not interested in developing
adaptable constructions for ephemeral islands
because there is sufficient traditional work
elsewhere. A potential strategy to deal with this
hurdle is to maintain flexibility in the pilot so that
it can be adjusted to developments that may arise.
Wait-and-see attitude: In many of the pilot projects,
a wait-and-see attitude to diffusion could be
identified. Either diffusion was expected to occur
by itself or strategies to enhance the diffusion of
knowledge and learning were put in place after the
pilot ended. Reasons included: (1) it is common
practice to consider knowledge dissemination only
after a project is concluded, (2) diffusion goals are
not explicitly included in the pilot and so no budget
is made available for achieving them, and (3) pilot
projects are approached as routine projects that can
be closed after pilot implementation and monitoring
ends and participants return to their daily work.
Accordingly, the overarching strategy related to this
hurdle is a meta-strategy with two components,
namely: (1) to include diffusion strategies within
the pilot and (2) to put them in place at an early
stage, because many of the strategies need time to
become effective.
A PROPOSED RESEARCH AGENDA
Using a mixture of theory and empirical material,
we have developed a characterization of pilot
projects in water management, identified different
ways pilot projects are used and developed a
framework to assess the perceived use of a pilot
project at a particular time. However, many
questions regarding the contribution of pilot
projects to policy processes remain unanswered and
new questions have emerged from this research.
Consequently, we propose a research agenda for
pilot projects (Table 3).
The first item on the agenda relates to the
applicability of the findings of this paper. Although
our empirical material derives from the water
management field, our theoretical material has a
broader base in the innovation, public administration,
governance and natural resource management
fields. We therefore anticipate that our findings on
the characteristics and uses of pilot projects will
have broad applicability within natural resource
management. The tensions between policy
continuity and innovation and the roles of pilot
projects therein are not limited to water
management. Testing and evaluating the applicability
of the conceptual framework to other fields of
natural resource management, such as forestry or
marine management, could yield valuable insights
in this regard.
Second, in this paper we did not explicitly relate
pilot project characteristics to their use functions
and diffusion. Future research, particularly through
in-depth, empirical case studies, could focus on
establishing such relationships. Relevant questions
include: “Do pilot projects with particular
characteristics result in particular types of
diffusion?”, but also: “Do pilot projects with similar
uses show similarities in their characteristics?” Pilot
project initiators could benefit from understanding
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Table 3. Research agenda for pilot projects
Research topic Research Question (examples)
Applicability of the findings on pilot
projects to natural resource management in
general
Does the suggested conceptual framework (characteristics, use functions and
diffusion) apply to natural resource management fields other than water?
Empirical testing of the validity and
completeness of the conceptual framework
What relationships exist between pilot project characteristics, their uses and
their diffusion?
How useful is the conceptual framework in assessing and analyzing particular
pilot projects from a research perspective?
How useful is the pilot project Nonagon as a management tool in pilot
projects?
Which factors are critical in determining the pilot project process and its
effects?
How can pilot projects and diffusion strategies be designed and adapted to
increase effectiveness?
Effects of pilot projects What type of effects can pilot projects have?
How do pilot projects diffuse into standard water policy?
How does knowledge development in a pilot contribute to its diffusion?
Pilot project dynamics What are the underlying causes and mechanisms determining the course of the
process of pilot project development from the initial idea to its termination?
such relationships and could then design their pilots
in such a way that the goals are more likely to be
achieved. We expect, for instance, that pilots
strongly embedded in policy programs are more
likely to be implemented at full scale, but the
freedom to experiment will probably be reduced and
the learning may be limited. Extensive testing and
application of the Pilot Project Nonagon in
empirical studies also belongs on the research
agenda as a means of establishing the validity of the
conceptual framework.
Third, diffusion is adopted in this paper as a measure
of the effectiveness of pilot projects. However, the
effects of pilot projects are wider and include
interventions in biophysical and institutional
systems as well as learning. Huitema et al. (2009)
recognized that a generic overview or evidence of
the different contributions of pilot projects to public
administration and management is lacking. We
concur with this view and place a comprehensive
study of the effects of pilot projects and particularly
the diffusion of pilot projects into standardised
policy on the research agenda for pilot projects.
Fourth, in this paper we focus on pilot projects that
have been implemented. However, many pilot
project initiatives do not achieve implementation,
because no pilot site can be found or no partners can
be identified who are interested in the pilot project,
for instance. We found some evidence of this in our
empirical material. Similarly, little attention has
been given to the termination of pilot projects or the
dying out of ideas. Future research on the dynamics
of the process of pilot project development from
conception to termination could throw light on these
mechanisms and their underlying causes.
CONCLUSIONS
Pilot projects are used increasingly in policy making
and management processes, certainly in the water
domain. This is reflected both in theory, such as in
the Holistic Policy development models, and in
practice, as evidenced by their application within
the Dutch innovation platform WINN. Despite their
increased use, there is no common interpretation of
the pilot project term. In this paper, we develop a
conceptual framework for pilot projects. We
characterize pilot projects in terms of six
dimensions, namely: (1) Relationship to policy and
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local context, (2) Scale, (3) Innovation, (4)
Knowledge Orientation, (5) Special Status, and (6)
Actor Network. We also establish that although pilot
projects are nominally used for testing innovations
in a real-world setting, their actual uses are highly
diverse. We distinguish between pilots used for: (1)
research, (2) management and (3) political-
entrepreneurial purposes. The three types of pilot
projects are subsequently divided into the nine uses
depicted in the Pilot Project Nonagon. The
application of the Pilot Project Nonagon is further
illustrated using examples drawn from the WINN
pilot project database. We discover that the very
lack of clarity associated with the pilot project
phenomenon facilitates its wide use, but limits its
effectiveness in diffusing new practice-based
knowledge from pilot projects into standardized
policy. We identify some hurdles to diffusion and
propose a number of strategies to overcome these.
The hurdles and accompanying strategies are by no
means a complete set. Instead, they are intended to
encourage discussion and research on the design and
use of pilot projects. We propose a research agenda
focusing on the links between the characteristics and
uses of pilot projects and their effects on policy
development and implementation.
We expect the findings of this paper to be of interest
to those involved in natural resource management.
In any field related to natural resources, a tension
exists between continuity and change. Pilot projects
address future issues and the questions and insights
that derive from them can be used to revise ongoing
policies. Understanding of this process will deepen
understanding of the role of pilot projects in policy
development.
Responses to this article can be read online at:
http://www.ecologyandsociety.org/vol15/iss3/art13/
responses/
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APPENDIX: A STEPWISE DESCRIPTION OF THE STUDY METHOD 
 
 
In exploring the ‘pilot project’ phenomenon and developing a conceptual framework, 
we take four steps, namely: (1) analyzing the role of pilot projects in policy 
development, (2) characterizing pilot projects, (3) identifying the uses of pilot projects 
and (4) determining hurdles to the effectiveness of pilot projects and some strategies 
to overcome these. After that, we propose a research agenda for pilot projects. The 
sequence of steps and the relations between the different steps are schematized in 
Figure 4. Additionally, the sources of the data used in each step are indicated in italics 
above the relevant step. The literature review thus served both as a basis for defining 
the characteristics and uses of pilot projects and identifying hurdles for diffusion. 
Moreover, the characteristics and uses are tested and refined on the basis of 
interviews and WINN project descriptions. Participation in a WINN workshop and 
the interviews provide additional input to the identification of hurdles. By reflecting 
on the analysis, knowledge gaps could be identified, leading to a research agenda.  
 
 
Figure 4. Structure of the paper and the applied methods 
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In step 1 we perform a socio-political analysis of how pilot projects are applied and 
integrated within policy development. On the basis of literature, we identify three 
streams of policy development models within public administration and governance 
(e.g. Lee 1993, Pawson and Tilley 1997, Hoogerwerf 1998, Bovens et a l 2001, 
Rotmans et al. 2001). In each of these models a different view and expectation of pilot 
projects and their role in policy-making, decision-making and problem solving is 
exercised.  
 
Steps 2 and 3 in exploring the characteristics and uses of pilot projects are similar. 
First, the literature review, and particularly literature on quasi-experiments, pilot 
projects and evaluation (e.g. Campbell 1975, Hoogma et al. 2002, Sanderson 2002, 
Raven et al. 2008) in addition to ten semi-structured interviews provided initial 
working lists of characteristics and uses. The interviews with past and present 
representatives from various departments of the Dutch Ministry of Transport, Public 
Works and Water Management, the Ministry of Agriculture, Nature and Food 
Quality, the World Wildlife Fund, Wageningen University and the International 
Commission of the Protection of the Rhine were conducted by the first author in 
2007. The interviewees were selected because of their long experience in water 
management and with pilot projects in the Netherlands and North-West Europe. The 
interviews were used to reflect upon developments in water management and policy 
in the Netherlands and North-West Europe over the past decades and the role of pilot 
projects therein. As such, the contextual aspect of pilot projects, including the relation 
between pilots and policy development and specific pilot mechanisms such as 
learning and the role of key individuals in policy change, could be understood better. 
 
Second, the characteristics and uses were tested and refined based on an analysis of 
pilot project descriptions available on the WINN website in October 20081. On this 
website a collection of 27 pilot projects that were conducted within WINN in the 
period 2002-2007 were presented. The authors selected 16 of these as input for this 
study. The projects with minimal information and the laboratory experiments 
(projects in non-field settings to learn about the innovation itself) were excluded. The 
types of project range from coastal eco-engineering (‘bio-bouwers’) to dealing with 
re-establishing estuarine dynamics (‘van zoutbestrijden naar zoutbegeleiden’) and the 
use of digital tools in multi-stakeholder design processes (‘digitale ontwerptafel’). 
The quality of the data is highly variable; some projects include extensive 
descriptions of activities and measures, illustrations, methods and results, while others 
refer to related project pages or are limited to a one-paragraph project goal 
description.  
 
The analysis of the WINN projects primarily concerns an interpretation of the pilot 
descriptions; that is an analysis of how WINN presents herself to the outside world. 
The analysis of the qualitative data is based on the logic of structuring and 
categorizing as explained in Miles and Huberman (1994) and Braun and Clarke 
(2006). First, a list of characteristics and uses deriving from the literature review and 
interviews was developed. Then, on the basis of this initial list and the WINN project 
descriptions, uses and characteristics of the WINN pilot projects were identified. 
                                                   
1 www.waterinnovatiebron.nl. The webpage has changed since then, and the majority of project 
descriptions have since been removed. The original texts are however available upon request. 
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However, instead of assessing the pilots based solely on the initial list, new insights 
were used to refine and adjust the list. The improved list contained three main pilot 
uses (research, management and political-entrepreneurial), together with a total of 
nine sub-categories of uses and six different characteristics (e.g. actor involvement, 
scale, special status) each with two or three sub-categories. The WINN pilot projects 
could then be assessed extensively on the basis of their specific uses and character. 
The resulting database indicated that the character of pilot projects and the uses to 
which pilot projects are put within Dutch water management form a colorful palette. 
We combined the nine different uses into a Pilot Nonagon. In the Pilot Nonagon, 
instead of just presence or absence, the extent to which a pilot project adheres to a 
certain use can be visualized. We illustrate an initial application of the Pilot Nonagon 
using two projects within WINN. 
 
In step 3 we establish that pilot projects are not necessarily used for diffusion. 
Because pilot projects are viewed as tools for policy and innovation development, 
hurdles to diffusion and potential strategies to overcome these are of interest. 
Diffusion deals with the spread of the knowledge developed in the pilot project. This 
knowledge includes both knowledge on ‘successes’ and ‘failures’2. In step 4 hurdles 
to diffusion were identified. Again, the literature review provides an initial overview 
of hurdles. The interviews, complemented by observations from a WINN workshop 
held in December 2008 in which circa 50 WINN participants were present, provide 
additional data. In this workshop three projects (INSIDE, Rijke Dijk/Biobouwers, 
Zandmotor) were discussed extensively. The data were analysed following the logic 
of interpretation, structuring and categorizing as used in steps 2 and 3 (Miles and 
Huberman 1994, Braun and Clarke 2006), to further identify and understand the 
hurdles to diffusion.  
 
Lastly, we reflect upon the study and identify knowledge gaps, issues that were not 
addressed and new questions that arise from the analysis. We then propose a research 
agenda on pilot projects. 
 
                                                   
2 Note that success and failure are 1: dependent on the actor perspective and 2: dependent on the goals. 
When viewing pilots as platforms to learn, innovation failure and the lesson that the pilot should not go 
ahead does not mean pilot failure. Failure in this view only occurs if learning does not take place and 
the outcomes, either positive or negative, are not diffused. 
